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HONUAPO Libby Asbestos Project, Operable Unit 1
Change / Modification Log
Drawing .. Approved
Item N No. Description Y/N Date
001 co Approval for USACE to direct the installation of the SWPPP and Y Verbal: 9/29/11 Written:
modifiy the installation as needed without approval of the City of Libby. 10/4/11
002 C4 Tree removal and relocation of rock detention basin Y 10/4/2011
003 C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011

Change to accommodate the storm water sumps which will be
004 s installed by the Qity The remqva c?ontractgr will excqvate the Ioca_tmns Y 10/12/2011
Detail D |(field determination) for the City's installation according the the City's
available materials.

Relocate the sump from from the ENE, approximately 37" off of the
005 CBA NE Corner of the DTSAR building, in the new roadway to a field Y 10/12/2011
determined location, approximately SSW 10,

Sht D2 Change, the road sub-base materials from 6" of 3/4" minus crushed
~“'  |base course over 8" of 3" minus sub-base material, to 10" of 3/4" Y 10/12/2011
Detail B minus sub-base over at leaast 8" of 3" minus sub-base material.

006

Parking areas sub-grade materials, the removal contractor will ensure
007 Sht .D‘l +|aminmum thickness of 8" of 3/4" mintrs bassi course cap over the" Y 10/12/2011

Section 3 |subgrade material that may be either 8" of 3/4" minus crushed or 3
minus fill sub-base for a total of 18" thiskness.

Retain existing trees, large conifers, along the west boundary of Area

1. The trees were not shown on the plans. The parking area along the
008 Sht C4 western perimter of the site is to be adjusted to accommodate the Y 10/12/2011
trees.
009 n/a Surveyor’s elevation corrections. Y 10/12/2011
Tree removal, remove cottonwood trees at SW corner of Area 1 due to
010 n/a visibly high vermiculite/tremolite. Y 10/12/2011
Sht(s) C86,
011 | ceA&sht |Add shoulders at 2 location along new roadway. Y 10/17/2011
D2, Detail B
Sheet C6A & [Change from top soil to 3/4" minus crush at rear of
012 D1, Section 1 [DTSAR Building Y 10/18/2011
013
014
015

016
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OU1 Design Change and Modification Sheet:

Change/Modification # 012

This form is used to document changes and modification to the approved plans.

This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/15/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

Design Change / Modification Description:

At the request of Search and Rescue representative Ms. Susan Ague, the area at the
rear/west of the David Thompson Search and Rescue Building is to be changed from
top soil to %" minus crush material. See Sheet C6A and Sheet D1, Section 1 (Seed

restoration Section) of the Final OUl-Remsdial Action Plans, dated September

2011.

Changes marked on Quality Control Plans? Yes ‘/ No

Signatures:
Approved:
USACE or EPA:
City of Libby:
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